COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/23/2007

ESTIMATE SUMMARY 12:54:05
CONTID: C15570 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15570-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 40 WORK DAYS
Turn Lane & Intersect 50/209 PERCENT TIME: 82.50 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 0504-050
Turn Lane & Intersect 50/209
NAME OF ROAD: 050B
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 09/18/2007 DATE TIME STARTED 07/09/2007
205 Tunnel Drive DATE LET 03/22/2007 DATE WORK BEGAN
DATE AWARDED 03/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/16/2007 DATE ACCEPTED
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 07/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 536,895.08 PARTICIPATING $ 411,642.94 $ 33,339.77
AWARD PROJECT AMT: $ 399,752.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 76.67% TOTAL EARNINGS 411,642.94 33,339.77
FUNDS AVAILABLE: $ 125,252.14 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 411,642.94 33,339.77
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,996.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 405, 646.65 33,339.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 405,646.65 33,339.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,339.77
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PCN: 15570-BID ESTIMATE RUN 10/23/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0003 12:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,140.000 1,055.070
cy 0.000 0.00
7.96000 1,055.070 8,398.36
0055 207-00205 TOPSOIL 420.000 228.860
cY 0.000 0.00
8.31000 228.860 1,901.83
0060 208-00011 EROSION BALES (WEED FREE) 18.000 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0065 208-00020 *SILT FENCE 3,494.000 3,155.000
LF 0.000 0.00
1.18000 3,155.000 3,722.90
0070 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 2.000 595.38
297.69000 2.000 595.38
0075 210-00810 RESET GROUND SIGN 10.000 0.000
EACH 10.000 948.80
94.88000 10.000 948.80
0080 212-00006 *SEEDING (NATIVE) 1.400 0.000
ACRE 0.000 0.00
787.50000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
787.50000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 190.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
0095 216-00039 *SOIL RETENTION BLANKET (STRAW) 1,988.000 0.000
SY 0.000 0.00
2.63000 0.000 0.00
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,893.590 3,893.590
TON 0.000 0.00
19.11000 3,893.590 74,406.50



CONTID: C15570 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15570-BID ESTIMATE RUN 10/23/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0003 12:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,283.000 635.760
TON 0.000 0.00
92.56000 635.760 58,845.95
0106 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 60.000 60.000
TON 0.000 0.00
82.89000 60.000 4,973.40
0110 601-03030 CONCRETE CLASS D (BOX CULVERT) 11.000 2.000
cy 0.000 0.00
1,050.00000 2.000 2,100.00
0115 602-00020 REINFORCING STEEL (EPOXY COATED) 540.000 0.000
1B 0.000 0.00
3.15000 0.000 0.00
0120 603-10300 30 INCH CORRUGATED STEEL PIPE 21.000 0.000
LF 0.000 0.00
92.56000 0.000 0.00
0121 603-10360 36 INCH CORRUGATED STEEL PIPE 21.000 21.000
LF 0.000 0.00
92.56000 21.000 1,943.76
0125 603-30030 30 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
505.40000 0.000 0.00
0126 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
671.08000 2.000 1,342.16
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,031.400 1,918.900
LF 112.500 1,890.00
16.80000 2,031.400 34,127.52
0135 606-01385 *TRANSITION TYPE 3J 4.000 0.000
EACH 4.000 3,759.00
939.75000 4.000 3,759.00
0140 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 3.000 2,929.50

976.50000 3.000 2,929.50



CONTID: C15570 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15570-BID ESTIMATE RUN 10/23/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0003 12:54:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 606-02003 *END ANCHORAGE (NONFLARED) 4.000 3.000
EACH 1.000 2,037.00
2,037.00000 4.000 8,148.00
0150 612-00001 DELINEATOR (TYPE I) 23.000 0.000
EACH 23.000 361.56
15.72000 23.000 361.56
0155 612-00002 DELINEATOR (TYPE IT) 12.000 0.000
EACH 12.000 203.16
16.93000 12.000 203.16
0160 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 5.000 92.25
18.45000 5.000 92.25
0165 614-00011 SIGN PANEL (CLASS I) 73.500 0.000
SF 73.500 1,745.63
23.75000 73.500 1,745.63
0170 614-00012 SIGN PANEL (CLASS II) 58.000 0.000
SF 58.000 1,191.32
20.54000 58.000 1,191.32
0175 614-01572 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 114.000 0.000
SLIPBASE)
LF 114.000 2,738.28
24.02000 114.000 2,738.28
0178 614-80385 *RUMBLE STRIP 2,053.000 0.000
LF 2,053.000 5,645.75
2.75000 2,053.000 5,645.75
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 5,244.75
10,489.50000 1.000 10,489.50
0185 626-00000 *MOBILIZATION 1.000 0.909
LS 0.000 0.00
39,621.50000 0.909 36,015.94
0190 627-00003 THERMOPLASTIC PAVEMENT MARKING 50.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
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PCN: 15570-BID ESTIMATE RUN 10/23/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0003 12:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 627-00005 *EPOXY PAVEMENT MARKING 56.000 56.000
GAL 0.000 0.00
131.25000 56.000 7,350.00
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 128.000 128.000
(WORD-SYMBOL)
SF 0.000 0.00
15.75000 128.000 2,016.00
0205 630-00000 FLAGGING 837.000 754.000
HOUR 74.500 1,548.11
20.78000 828.500 17,216.23
0210 630-00007  TRAFFIC CONTROL INSPECTION 19.000 16.000
DAY 3.000 364.35
121.45000 19.000 2,307.55
0215 630-00012 TRAFFIC CONTROL MANAGEMENT 33.000 26.000
DAY 5.000 1,639.80
327.96000 31.000 10,166.76
0220 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
254.75000 5.400 1,375.65
0225 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 10.800
EACH 0.000 0.00
69.88000 10.800 754.70
0230 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 35.100
EACH 0.000 0.00
86.59000 35.100 3,039.31
0235 630-80360 DRUM CHANNELIZING DEVICE 120.000 54.000
EACH 0.000 0.00
44.00000 54.000 2,376.00
0238 630-80370 CONCRETE BARRIER (TEMPORARY) 400.000 360.000
LF 0.000 0.00
43.00000 360.000 15,480.00
0240 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
525.00000 0.000 0.00
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PCN: 15570-BID ESTIMATE RUN 10/23/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0003 12:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0248 630-80348 CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
770.40000 1.800 1,386.72
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 536,681.08 $ 33,339.77 8 411,428.94
CAT NO0400 CONSTRUCTION ENGINEERING
0275 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
214.00000 1.000 214.00
CAT 0400 CURRENT AMT $ 214.00 $ 0.00$ 214.00
PROJECT TOTAL CURRENT AMT $ 536,895.08 $ 33,339.77 ¢ 411,642.94



